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December 8, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report - November 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during November 2003.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e Revised risk assessment summaries per discussions during the October 14, 2003
conference call. Submitted revised risk assessment summaries on November 3.

¢ Reviewed November 4, 2003 letter containing additional USEPA comments on the

. revised Phase 2 Technical Memorandum and provided responses in a letter dated
November 12, 2003.

* Discussed ENVIRON’s November 12, 2003 letter with USEPA and CH2M Hill on
November 17, 2003.

e Based on November 17, 2003 discussions with USEPA, ENVIRON prepared a
work plan for additional surface water and sediment sampling in the Western
Drainageway and submitted the work plan to USEPA via electronic mail on
November 19, 2003. Conditional approval of the proposed work plan was received
from USEPA via electronic mail on November 19, 2003.

¢ Conducted the additional field sampling activities and submitted samples for
laboratory analysis on November 24, 2003.

e Finalized Phase 2 Technical Memorandum and submitted document on
November 26, 2003. -

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
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III. Changes in Key Project Personngl_

‘No changes in key project bersonnel have occurred.
IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this
letter.

VI. - Activities Planned for Next Reporting Month
The following activities are planned for December 2003:
¢ Continue implementation of baseline risk assessments.

¢ Discuss additional comments provided by USEPA concerning methodologies proposed
for completion of the baseline human health risk assessment and screening level
ecological risk assessment, if received during the reporting period.

If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRIJ:alb

R\ Eagle Zinc-Hillsboro\Monthly Progress Report (RIFS)\Progress Report-December 2003.1tr.doc

Attachment

cc: Thomas Krueger, Esq. - USEPA Region 5

Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert

~ Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D Task Name | stat | Finish Nov '01] Dec '01] Jan '02 [ Feb '0 [ Mar ‘02 Apr '02 [ May '02] Jun '02[ Jul ‘02 | Aug '02] Sep '02] Oct '02 | Nov 02| Dec '02 | Jan '03 | Feb '0 [Mar '03 | Apr '03 | May '03] Jun '03 [ Jul '03 | Aug '03] Sep '03] Oct ‘03 | Nov ‘03] Dec 03[ Jan '04 | Feb '04] Mar '04 [ Apr ‘04 [ May ‘04| Jun '04] Jul '04 |Aug '04] Sep '04] Oct'04 | Nov '04| Dec '04| Jan ‘05
1 |RUFS Tasks Mon 12/31/01  Mon 12/6/04 . ‘ : ; RUFS Tasks ‘ : ‘ : : , 3 j ‘ . ! ‘

2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02

3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02

4 PSE Report Review Meeting Thu2/14/02  Thu 3/7/02

5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02

6 Final PSE Report Fri 3/8/02 Thu 3/28/02

7 RI/FS Workplan Mon 12/31/01 Thu 7111102

8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02

9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02

10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02

1" Final RUFS Workplan Sat 5/4/02 Wed 6/26/02

12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02

13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03

14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02

15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02

16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02

17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02

18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03

19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03  Fri12/12/03

20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03

21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03

22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03

11/4/03
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11/18/03 '
1118103
24 Agency Approval of Final Phase 2 TM TR O T e e el S Pl e e T i L TR R R R s T e e R G e R R T T NS RN R R R el I R s S R
12/12/03 :
25 Risk Assessment Report Sat12/13/03 Thu 4/15/04 Risk Assessment Report:
26 Draft Risk Assessment Report e S e v e e e el M i e N (St Nail cosids i ST A e e i e S e o R N P L s e o e THONEES TN SR TR S A NS SO S
10/04
27 Risk Assessment Report Review Meeting Wed 2/11/04 Tue 2/24/04
=%
28 AgencyCommentsonDraﬁRiskAssessméntReport Wed 2/25/04 Thu 3/11/04 77777777777777777777777777777777777777777777777777777777777777777777777
e

29 Final Risk Assessment Report Fri 3/12/04 Thu 4/1/04
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3 Remedial Investigation Report Fri 4/16/04 Tue 8/3/04

32 Draft Remedial Investigation Report Fri 4/16/04 R4 i A e e s i i e e i e e S TR pe S SR et TS0 R R ek g s SRR e T e e R i T < SRS SRS b e LTS G L T e DR SR R RS RS T
33 Remedial Investigation Report Review Meeting Mon 5/31/04 = Sun 6/13/04

34 Agency Comments on Draft Remedial Investigation Report Mo 00 ST ELGOAEIy S s s e e S e e T S e e TS T T ey S e i e R S SRS R e R S e e SR T e R e e R e T e L e
35 Final Remedial Investigation Report Wed 6/30/04 Tue 7/20/04

36 Agency Approval of Final Remedial Investigation Report TR T iy T 2 S TR i 5 e oo Rl i e T e S e i S 3 Sl T b R i o R TR e e g o R Al T D IDP TR e SR |igiene A DR S AR LG R U i e S
37 Feasibility Study Report Wed 8/4/04  Mon 12/6/04 '

NOTES:
38 Draft Feasibility Study Report Wed 8/4/04  Satioio4 | T T 1a r_nonthly progress report will be ;
- submitted at the end of each calendar 1072104
39 Feasibility Study Report Review Meeting Sun10/3/04  Sat 10/16/04 month. f
2. Assumes 30 days for Agency to : : : , , : _ _ Fi 1016004
40 Agency Comments on Draft Feasibility Study Sun10A7/04 Mon11//04 | LT provide commentsondraft = 7 e e e T W R IR TR e | ki S B o g S i e i Eaaet L S ANE A Wkt PR (T e |
' : : ' ' ﬁ 11/1/04
41 Final Feasibility Study Report Tue 11/2/04  Mon 11/22/04 :
- 111/22/04
42 Agency Approval of Final Feasibility Study Report Tue 11/23/04 Mon 12/6/04 --------------
ﬁ 1216104
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l LEGEND
¢- Surface Water/Sediment Sampling Location for Phase 2 RI

(O Soil Boring - Sent to Lab/Analyzed for TAL Inorganics/TCL Organics
@ Monitoring Well

——— Streams/Drainageways

Surface Water PAOC
Storm Water/Surface Water Flow Direction
TCL Sample also Analyzed TCL Organics and PCBs in Addition to Metals

=600 = Ground Water Elevation Contour - June 23, 2003
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